NATURAL
TECHNOLOGY

ENVIRONMENTAL CONSULTANTS

Crawford Station MGP Site

Chicago, IL

Weekly Field Progress Report

Report Date: May 18, 2011

Prepared By: Natural Resource Technology, Inc.
John M. Nardozzi, PE
Timothy B. Norris, PG

Submitted To: Integrys Business Support, LLC
Naren M. Prasad, PE

Activity Period: May 9, 2011 through May 13, 2011

311 S. WACKER DRIVE, SUITE 1670
CHICAGO, IL. 60606
(P)312.465.1740

(F) 262.523.9001

The following summarizes the field activities performed by Natural Resource Technology (NRT) on behalf of

Integrys Business Support, LLC (IBS) at the Crawford Station MGP site:

Task: Pre Removal Site Characterization Activities

General Description of Work NRT conducted the following activities:

Performed: e Preparation of Health and Safety Plan using Multi-Site HASP
document

e Callin for location of public utilities (DIGGER) and
coordination of joint utility meet on May 11, 2011

e Site meeting (5/11/2011) to coordinate site access with IBS
personnel and conduct site reconnaissance

e Advancement of soil borings using GeoProbe equipment on
May 13, 2011. Area of investigation was focused on Property
O located in the far southwest portion of the Crawford Station
site. Property is owned by Peoples Gas.

Sampling Activities Performed: | NRT advanced 7 soil borings and collected 8 soil samples for

laboratory analysis.

e 3 soil samples analyzed for PVOCs (Method 5035/8260),
PAHs (Method 8270) and TPH (Method 8015M)

e 4 soil samples analyzed for TPH only

e 1 soil sample analyzed for waste characterization
parameters. Analytes per Waste Management.

Field Personnel: NRT Oversight and Sampling: Timothy Norris, PG
GeoProbe Operator: Justin Gotkowski (Cabeno Environmental Field

Services, subcontractor to NRT)

Equipment Deployed: Model 6600 GeoProbe rig
Photoionization Detector
Field Photos: See attached sheet
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Work planned for the coming week, May 16 through May 20, 2011 is as follows:

e Advance additional soil borings in the south section of Property A and B (limited to area of site owned by
PGL and not leased to third party). Approximately 7 to 10 borings are anticipated. Field work is
scheduled for May 17, 2011.

o Excavate test pits around the proposed Removal Area in an effort to further define the limits of source
material. Test pits on Property A&B are scheduled for Thursday May 19, and on Property O on Friday
May 20. Test pits will be performed with a rubber tire combination backhoe. Tecnica Environmental will
be NRT’s subcontractor for this task.

e Soil Sampling: Additional soil samples will be collected for analysis of PVOCs, PAHs and TPH. One
additional waste characterization sample is also anticipated.

A weekly field progress report will be issued upon completion of the above referenced investigation activities. A
written report summarizing the results of the investigation and including a summary of findings and
recommendations will be provided at a later date once all field investigation activities are complete and analytical
data is obtained.

Please feel free to contact us if you have any questions.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

ahn M. Nardozzi, PE
incipal Engineer
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Field Photos:
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Photo 1: General Area of Pre-Removal
Site Characterization. Southwest portion
of Property O, looking towards southwest.

Photo Date: 4/6/2011

Photo 2: Layout of soil boring CSSP-01
during field evaluation.

Photo Date: 5/13/2011

Photo 3: Layout of soil boring CSSP 02
during field evaluation

Photo Date: 5/13/ 2011




